

Progress Monitoring

Sendai Framework Voluntary Commitments: Jan 2018 — Dec 2020

Commitment	Deliverables	Links to Reports & Dates
<p>ID 20190228_002</p> <p>Sendai Priorities 3 & 2: Building Community Resilience through Community-Based Disaster Risk Management</p>	<p>1: CBDRM manual produced – 5 modules [deadline: December 2019]</p> <p>√ completed</p>	<ul style="list-style-type: none"> Guatemala, ASECSA [5 modules]: <ol style="list-style-type: none"> Risk Analysis Manual: Nuestras Raíces, Nuestra Comunidad, Nuestro Futuro - Manual para el análisis de riesgo Community Action Plan Manual: Guía para elaborar y monitorear el plan de acción comunitaria para reducir los riesgos a desastres y estar mejor preparados.as Local Response Planning Manual: ¿Cómo hacer nuestro plan local de respuesta? Institutional Emergency Preparedness & Response Planning Manual: Plan de preparación y respuesta ante situaciones de emergencias súbitas de la región alta verapaz Monitoring Tools Manual: Cartilla sistema de monitoreo gestión para la reducción de riesgos a desastres en base a la comunidad y la respuesta humanitaria. <p>– submitted December 2019 & January 2020: https://drive.google.com/drive/folders/1A_o6OveaLgNHgoITqmDlclMKYLjyAZxc?usp=sharing</p>
	<p>2: CBDRM lessons learnt document produced [deadline: December 2019]</p> <p>√ completed</p>	<ul style="list-style-type: none"> Guatemala, ASECSA – <i>ESP version submitted December 2019, ENG version submitted January 2020:</i> https://drive.google.com/drive/folders/1Aa7vCxXEeTB0ejsrAv54O4y1I4JBfIFZ?usp=sharing
	<p>3: Establishment of 100 sustainable Community DRM Committees [deadline: December 2020]</p> <p>Types of documentation that can be submitted include website pages featuring committee information, hyperlinks to reports, news releases, memorandum of creation, or other supporting documentation.</p> <p>104 submitted</p> <p>√ completed</p> <p>(with additional committees still to be added)</p>	<ul style="list-style-type: none"> Afghanistan [32]: Afghan Development Association (ADA-17√), Agency for Humanitarian and Development Assistance for Afghanistan (AHDAA-15√) – <i>submitted August 2020√</i> Chad [20]: LWF – <i>10 submitted August 2020, documents for the remaining 10 to be submitted Q4 2020</i> Pakistan [65]: Help in Need (HIN - 15√); Society for Human & Natural Resource Development (LASOONA – 30√); <i>(20 TBC - documents not yet available)</i> Guatemala [17]: ASECSA – <i>submitted November 2019√</i> <p>https://drive.google.com/drive/folders/1AhoV7IqFwQfVziHIDVADCaDRxi1g2MUh?usp=sharing</p>

Commitment	Deliverables	Links to Reports & Dates
ID 20190301_001 Sendai Priority 4: Localised Preparedness for More Effective Response with Affected Communities	1: 5 CSOs or FBOs supported/trained for EPRP capacity Types of documentation that can be submitted include workshop & training reports and activity completion reports. 3/5 submitted	<ul style="list-style-type: none"> Guatemala: ASECESA [1], November 2018 ✓ Pakistan [2]: PVDP & HIN <i>submitting Q3 2021</i> Gaza [1]: PAEEP <i>submitting Q3, 2021</i> Haiti [10]: 5 DKH (KORAL ✓, FNGA, ACDED), 5 FLM/NCA <i>submitting Q3, 2021</i> Kenya [1]: ADS-CR ✓ https://drive.google.com/drive/folders/19peGB915_JOpn3EzTHZhB35X9thqyMlk?usp=sharing
[deadline: December 2020]	2: 5 CSOs or FBOs trained on integrating resilience approaches in the DRM cycle Types of documentation that can be submitted include training reports and activity completion reports – training report uploaded. ✓ completed	<ul style="list-style-type: none"> 17 CSOs trained in July 2019 https://drive.google.com/drive/folders/1A0tCxWaE265R9MUqfX3aKQfWTxNJ00de?usp=sharing
	3: 5 CSOs or FBOs have piloted the approach of SCLR Types of documentation to be submitted include workshop reports and lessons-capture reports. 3/5 submitted	<ul style="list-style-type: none"> Haiti, 3 CSOs piloted – submitted November 2019 ✓ Haiti, 1 more CSO to pilot in 2020 - <i>documents not yet available – next submission Q3) 2021</i> Philippines, 1 CSO to pilot in 2020 - <i>documents not yet available, intention now for 15 CSOs to pilot SCLR – submission by Q3 2021</i> https://drive.google.com/drive/folders/1A4Qy3lks1mRlhKx4ikin4Og7gLX2bK8p?usp=sharing
	4: Establishment of 40 local voluntary community groups for community preparedness, early warning and response Types of documentation that can be submitted include links to website pages featuring committee information, hyperlinks to reports, news releases, memorandum of creation (i.e. letter of accreditation from a Governmental authority), or other supporting documentation. 2/40 submitted	<ul style="list-style-type: none"> Philippines [4]: NCCP - <i>documents not yet available – submission (memoranda of creation) by Q3, 2021</i> Mozambique [16]: CEDES – <i>project postponed due to Cyclone Idai</i> Madagascar [20?]: SAF/FJKM - <i>documents not yet available – submission by Q3 2021</i> Haiti [9]: Partners unknown - <i>documents not yet available – submission by Q3 2021</i> Kenya [6]: ADS CR – <i>2 submitted December 2020, 4 to be submitted Q3 2021</i> Gaza [15]: PARC - <i>documents not yet available – submission by Q3 2021</i> https://drive.google.com/drive/folders/1AEIXJOn5_iP9vqd0HFWWm9gh5aPxImp?usp=sharing